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ESTIMATE RUN 04/26/2007

ESTIMATE SUMMARY 13:42:18

CONTID: C14556S        ESTIMATE NO: 0001 PROG 2005

PCN: 14556S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH62 & CR5 (Amelia St) PERCENT TIME:

PROJECT NO: STA 062A-011                  

SH62 & CR5 (Amelia St)

NAME OF ROAD: 62

PROJECT COUNTIES: OURAY

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 04/21/2007 DATE TIME STARTED 09/01/2006

P.O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN

 DATE AWARDED 08/15/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 09/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,617,120.70 PARTICIPATING $ $ 252,327.97

AWARD PROJECT AMT: 1,528,696.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,561.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.90

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

6/30/2007 ??:??:??

6/30/2007 ??:??:??

15.60%

1,364,792.73

252,327.97

252,327.97

246,766.72

$

$

$

$

252,327.97

0.00

252,327.97

0.00

252,327.97

-5,561.25

0.00

246,766.72

0.00

AMOUNT DUE 246,766.72 246,766.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 246,766.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

233.0
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.750 25,461.00

33,948.00000 0.750 25,461.00

201-00000  
 

0010 REMOVAL OF PIPE 42.000 0.000

LF  41.000 822.46

20.06000 41.000 822.46

202-00035  
 

0015 REMOVAL OF DELINEATOR 18.000 0.000

EACH 6.000 41.52

6.92000 6.000 41.52

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 675.000 0.000

SY  136.000 421.60

3.10000 136.000 421.60

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 5,487.000 0.000

SY  0.000 0.00

3.04000 0.000 0.00

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 2.000 0.000

EACH 0.000 0.00

235.75000 0.000 0.00

202-00810  
 

0035 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 88.41

88.41000 1.000 88.41

202-00821  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 554.000 0.000

LF  554.000 1,761.72

3.18000 554.000 1,761.72

202-01130  
 

0045 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

589.38000 0.000 0.00

202-04002  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,294.000 0.000

CY  4,294.000 45,902.86

10.69000 4,294.000 45,902.86

203-00060  
 

0055 PROOF ROLLING 10.000 0.000

HOUR 1.000 96.44

96.44000 1.000 96.44

203-01100  
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 20.000 0.000

HOUR 0.000 0.00

96.44000 0.000 0.00

203-01140  
 

0065 BLADING 30.000 0.000

HOUR 8.000 848.72

106.09000 8.000 848.72

203-01500  
 

0070 BACKHOE 30.000 0.000

HOUR 4.000 619.48

154.87000 4.000 619.48

203-01510  
 

0075 COMBINATION LOADER 30.000 0.000

HOUR 6.000 670.02

111.67000 6.000 670.02

203-01594  
 

0080 POTHOLING 16.000 0.000

HOUR 3.000 449.04

149.68000 3.000 449.04

203-01597  
 

0085 LABORER 10.000 0.000

HOUR 0.000 0.00

41.00000 0.000 0.00

203-02330  
 

0090 STRUCTURE EXCAVATION 2.900 0.000

CY  0.000 0.00

20.39000 0.000 0.00

206-00000  
 

0095 TOPSOIL 500.000 0.000

CY  0.000 0.00

38.23000 0.000 0.00

207-00205  
 

0100 EROSION LOG (18 INCH) 400.000 0.000

LF  110.000 570.90

5.19000 110.000 570.90

208-00003  
 

0105 SILT FENCE 912.000 0.000

LF  912.000 1,969.92

2.16000 912.000 1,969.92

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

943.00000 0.000 0.00

208-00045  
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.340 1,442.79

4,243.50000 0.340 1,442.79

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.340 1,603.10

4,715.00000 0.340 1,603.10

208-00200  
 

0125 *RESET GROUND SIGN 12.000 0.000

EACH 0.000 0.00

265.22000 0.000 0.00

210-00810  
 

0130 *RESET FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

2,593.25000 0.000 0.00

210-00825  
 

0135 RESET GATE 1.000 0.000

EACH 0.000 0.00

383.09000 0.000 0.00

210-01011  
 

0140 ADJUST MANHOLE 5.000 0.000

EACH 0.000 0.00

408.63000 0.000 0.00

210-04010  
 

0145 ADJUST VALVE BOX 8.000 0.000

EACH 0.000 0.00

204.32000 0.000 0.00

210-04050  
 

0150 *ADJUST GUARDRAIL 1,458.000 0.000

LF  0.000 0.00

7.07000 0.000 0.00

210-04200  
 

0155 *SEEDING (NATIVE) 0.900 0.000

ACRE 0.000 0.00

2,549.87000 0.000 0.00

212-00006  
 

0160 *MULCHING (WEED FREE STRAW) 0.900 0.000

ACRE 0.000 0.00

2,549.87000 0.000 0.00

213-00004  
 

0165 *MULCH TACKIFIER 180.000 0.000

LB  0.000 0.00

2.89000 0.000 0.00

213-00061  
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (EXCELSIOR) 2,400.000 0.000

SY  0.000 0.00

2.36000 0.000 0.00

216-00015  
 

0175 AGGREGATE BASE COURSE (CLASS 6) 1,789.000 0.000

TON 0.000 0.00

17.81000 0.000 0.00

304-06000  
 

0180 AGGREGATE BASE COURSE (SPECIAL) 704.000 0.000

TON 0.000 0.00

17.81000 0.000 0.00

304-09014  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000

TON 0.000 0.00

265.22000 0.000 0.00

403-00720  
 

0190 *HOT MIX ASPHALT (GRADING SX) (75) 5,398.000 0.000

TON 0.000 0.00

85.46000 0.000 0.00

403-34701  
 

0195 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 354.000 0.000

TON 0.000 0.00

766.19000 0.000 0.00

411-03352  
 

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,561.000 0.000

GAL 0.000 0.00

4.72000 0.000 0.00

411-10255  
 

0205 *EMULSIFIED ASPHALT (PRIME COAT) 1,872.000 0.000

GAL 0.000 0.00

5.89000 0.000 0.00

411-10300  
 

0210 GEOTEXTILE (DRAINAGE) (CLASS A) 6.000 0.000

SY  0.000 0.00

5.89000 0.000 0.00

420-00110  
 

0215 RIPRAP (12 INCH) 2.900 0.000

CY  0.000 0.00

70.73000 0.000 0.00

506-00212  
 

0220 CONCRETE CLASS B 3.800 0.000

CY  0.000 0.00

518.65000 0.000 0.00

601-01000  
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 REINFORCING STEEL 652.000 0.000

LB  0.000 0.00

2.48000 0.000 0.00

602-00000  
 

0230 24 INCH CORRUGATED STEEL PIPE 14.000 0.000

LF  14.000 1,100.12

78.58000 14.000 1,100.12

603-10240  
 

0235 36 INCH CORRUGATED STEEL PIPE 10.000 0.000

LF  10.000 628.70

62.87000 10.000 628.70

603-10360  
 

0240 24 INCH STEEL END SECTION 2.000 0.000

EACH 1.000 496.32

496.32000 1.000 496.32

603-30024  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 575.000 0.000

LF  0.000 0.00

22.40000 0.000 0.00

606-00301  
 

0250 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

2,115.86000 0.000 0.00

606-02005  
 

0255 FENCE (PLASTIC) 300.000 0.000

LF  0.000 0.00

4.72000 0.000 0.00

607-11525  
 

0260 *DELINEATOR (TYPE I) 32.000 0.000

EACH 0.000 0.00

25.93000 0.000 0.00

612-00001  
 

0265 *DELINEATOR (TYPE II) 14.000 0.000

EACH 0.000 0.00

27.11000 0.000 0.00

612-00002  
 

0270 *DELINEATOR (TYPE III) 1.000 0.000

EACH 0.000 0.00

27.11000 0.000 0.00

612-00003  
 

0275 *SIGN PANEL (CLASS II) 18.000 0.000

SF  0.000 0.00

21.22000 0.000 0.00

614-00012  
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

82.51000 0.000 0.00

614-01522  
 

0285 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 24.000 0.000

LF  0.000 0.00

29.47000 0.000 0.00

614-01585  
 

0290 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

7.000 0.000

EACH 0.000 0.00

188.60000 0.000 0.00

614-01588  
 

0295 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,050.000 0.000

LF  0.000 0.00

20.75000 0.000 0.00

614-72871  
 

0300 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.430 38,521.55

89,585.00000 0.430 38,521.55

625-00000  
 

0305 *MOBILIZATION 1.000 0.000

L S 0.355 66,953.00

188,600.00000 0.355 66,953.00

626-00000  
 

0310 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 10,608.75

21,217.50000 0.500 10,608.75

626-01000  
 

0315 PAVEMENT MARKING PAINT 133.000 0.000

GAL 0.000 0.00

34.18000 0.000 0.00

627-00001  
 

0320 EPOXY PAVEMENT MARKING 134.000 0.000

GAL 0.000 0.00

64.83000 0.000 0.00

627-00005  
 

0325 PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II) 

394.000 0.000

SF  0.000 0.00

16.50000 0.000 0.00

627-30326  
 

0330 PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP LINE) 920.000 0.000

SF  0.000 0.00

10.02000 0.000 0.00

627-30331  
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PCN: 14556S-BID   ESTIMATE RUN 04/26/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0001 13:42:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 2,800.000 0.000

HOUR 209.250 5,057.57

24.17000 209.250 5,057.57

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 24.000 0.000

DAY 20.000 1,886.00

94.30000 20.000 1,886.00

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 14.000 6,848.52

489.18000 14.000 6,848.52

630-00012  
 

0350 *FLASHING BEACON (PORTABLE) 3.000 0.000

EACH 1.500 1,414.50

943.00000 1.500 1,414.50

630-80001  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 3.500 165.03

47.15000 3.500 165.03

630-80341  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 0.000

EACH 12.500 884.13

70.73000 12.500 884.13

630-80342  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 0.000

EACH 0.000 0.00

82.51000 0.000 0.00

630-80343  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000 0.000

SF  24.000 424.32

17.68000 24.000 424.32

630-80344  
 

0375 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 15.000 265.20

17.68000 15.000 265.20

630-80360  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 0.000

EACH 1.500 35.37

23.58000 1.500 35.37

630-80364  
 

0385 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 0.000

EACH 1.000 1,414.50

1,414.50000 1.000 1,414.50

630-80365  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 620.000 0.000

LF  310.000 9,458.10

30.51000 310.000 9,458.10

630-80375  
 

0395 *TRAFFIC CONE 200.000 0.000

EACH 14.500 68.44

4.72000 14.500 68.44

630-80380  
 

0400 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A ASPHALT PAVEMENT INCENTIVE 28,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0415 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A -43.820 -43.82

1.00000 -43.820 -43.82

700-70016  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0430 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0435 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0450 ADDED ITEM (HOUR)/ CO #2, MCR #1, TRANSPORT TYPE 7 
BARRIER

17.500 0.000

HOUR 17.500 1,837.50

105.00000 17.500 1,837.50

900-00010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 GEOTEXTILE (SEPARATOR) (CLASS A) CO #3, MCR #2, 
SUBGRADE GEOTEXTILE SEPARATOR FABRIC

536.000 0.000

SY  536.000 1,495.44

2.79000 536.000 1,495.44

420-00130  
 

CAT 0200 $232,289.22 232,289.22CURRENT AMT 1,597,081.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 18,860.00

18,860.00000 1.000 18,860.00

620-00011  
 

0445 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,178.75

1,178.75000 1.000 1,178.75

620-00020  
 

CAT 0400 $20,038.75 20,038.75CURRENT AMT 20,038.75 $$

PROJECT TOTAL 252,327.97 $ 252,327.97CURRENT AMT 1,617,120.70 $$


